
Architectural Backgrounds Sent to Engineering Team

Client Approved Architectural Plans

Survey and Topography Points

INTAKE AND FEASABILITY

30 Days
Boundaries/Setbacks/Height 

BUILD-TO-SUITBUILD-TO-SUITBUILD-TO-SUIT TIMELINE TIMELINE TIMELINE   
HOME BUILDERS

Parcel Owned/Acquired

Client’s Needs and Wishlist Identified

Trust Home Builders Engagement Letter and
Retainer Collected

Parcel Identified

Restrictions/Building Envelope

Utility Location

HOA Present, if so, Obtain Approval Process and
Requirements

CONCEPTUALS

Architect Referrals/Architect Retained

30-45 Days
Study Sets and Revisions of Architectural Plans

HOA Design Review Board application
(if applicable)

Landscape Plan - Once Building Footprint is
Finalized

ENGINEERING AND APPROVAL

Landscape Plans

Exterior Color Board

Full Package Submitted to HOA

Interior Design and Renderings

Trust Home Builders Contract Executed

__ MEP Engineering Plans
__ Civil/Drainage Plan
__ Structural Plan and Calcs

__ Paver Selections
__ Pool Details 
__ BBQ and Accessory Structures Placed

30-45 Days
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Full HOA Approval received

Building Permit Issued

JURISDICTION PERMITTINGJURISDICTION PERMITTING
AND HOA APPROVALAND HOA APPROVAL    

30-45 Days Cabinetry  __
Plumbing Fixtures  __
Electrical Fixtures  __

Appliances   __
Interior Doors __

Major interior components sourced

Multiple revisions with the architect
Multiple revisions with the landscape designer
Delays in selecting samples for HOA color boards
State and Federal Holidays

Estimated Costs for This Phase:
Soils Testing…………………………………………………………….……......…….......…….…$1,600-2,400
Architect………………………………………………………………………..…......……........…… $4-5/sq. ft.
Structural Engineering and Calcs………………………………………………….....……$1.5/sq. ft.
MEP Engineering…………………..……………………………………………………..….......…$1.5/sq. ft.
Civil Engineering and Drainage Plan………………………………………….......…….$3,500-4,500
Trust Home Builders Retainer/Deposit (credited towards contract)..$15,000
Building Permit………………………………………………………….…………....................$8,000-10,000
HOA Fees (estimated)………………………………………………………………….……..…..$2,000

Estimated range from first meeting to permit issuance:150-210 Days

Common Causes of Delays

Estimated Total for a 4,000 SQFT Home: $58,000-65,000

BUILD-TO-SUITBUILD-TO-SUITBUILD-TO-SUIT TIMELINE TIMELINE TIMELINE   
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HOW TO GET KIDS EXCITED
ABOUT COMPOSTING

BUILDING TRUSTBUILDING TRUSTBUILDING TRUST
BUILDING QUALITYBUILDING QUALITYBUILDING QUALITY   

www.reallygreatsite.com

STRUCTURAL STRUCTURAL 

Professionally analyzed for energy efficiency
and electrical voltage calc loads
HVAC system maximized for energy and
ventilation efficiency, lifespan of heating/AC
units, and comfortability of the dwelling
Well engineered electrical load calcs and
panel sizing
Active Fire Suppression throughout all living
areas

Professionally analyzed for energy efficiency
and electrical voltage calc loads
HVAC system maximized for energy and
ventilation efficiency, lifespan of heating/AC
units, and comfortability of the dwelling
Well engineered electrical load calcs and
panel sizing
Active Fire Suppression throughout all living
areas

THIRD-PARTY QUALITY
ASSURANCE CHECKS

THIRD-PARTY QUALITY
ASSURANCE CHECKS

Soil and Footer Compaction
Pad/Finish Floor Elevations relative to
sea level
Sheer strength and Framing
Energy Efficiency 
Overall Quality Assurance

M.E.P
 (MECHANICAL, ELECTRICAL, PLUMBING)

M.E.P
 (MECHANICAL, ELECTRICAL, PLUMBING) ENERGY EFFICIENCYENERGY EFFICIENCY

R38 Ceilings

R19 Walls

SEER 16 HVAC systems

LED can lighting throughout

LOW VOC Paints

Double pane, low UV windows

R38 Ceilings

R19 Walls

SEER 16 HVAC systems

LED can lighting throughout

LOW VOC Paints

Double pane, low UV windows

CIVIL ENGINEERINGCIVIL ENGINEERING

Professionally examined and
designed civils by a professional civil
engineer for drainage and
topographical concerns 

Professionally examined and
designed civils by a professional civil
engineer for drainage and
topographical concerns 
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TRUST HOME BUILDERS QUALITY PROMISE IN EVERY HOME
At Trust Home Builders, we ensure every home meets the highest standards through a rigorous inspection process.

Below are the key inspections we conduct to guarantee quality, durability, and homeowner confidence.
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Below are the key inspections we conduct to guarantee quality, durability, and homeowner confidence.

Comprehensive geotechnical testing and engineering
unique to each homesite
Raft Foundation - monolithic slab
Redundant footing and rebar enhanced foundations for
longevity, settling and seismic concerns
Extensive sheer walls, glulam beams and LVLs for long
spans, fire blocks, seismic tie downs
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